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Diamond Atkall, Lower Passaic River (Extended Study):

1482012
" Progress Report for EPA Region il

Phasa: RIFFS, OU4

RIFS Oversight, New Jorsey
BIll No.: 27057550 IAGNo.: | IAG: DW96942126/BZ781 | IAG Explration Date: | Other Corps

Partial #57 NWK IAG Award Date: 8/31/07 | 123113 P2 #147757/EW1 96B4B2
Reporting From: To: EPARPM USACE PM
Period: March 1, 2012 April 2, 2012 Stephanie Vaughn Elizabeth Buckrucker

Funding.
o  No funding received during the reporting petiod.

Invoices, None received during the reporting period.

CDM Task Order 0005,
o On21Feb 12, received request package containing Consent to Modify subcontract with HDR-HQL
o On 12 Mar 12, Contracting Officer provided consent to modify HDR-HQI subcontract.

CDM Task Order 0005/ATP 3.
¢ On26 Mar 12, held call with CDM to plan future finds request,
o On2 Apr 12, prepared draft funding request and sent to F. Tsang for discussion.

CDM Task Order 0005/WVN 1.
o On20Mar 12, received draft WVN 1 for review,
On 23 Mar 12, provided comments to F. Tsang and discussed.
On 26 Mar 12, received revised WVN 1 and provided comments on the chronology on 29 Mar 12.
On 30 Mar 12, received final WVN 1 for approval.

Schedule. Most current CPG full schedule version is 18 February 2010.  Partial updates of specific tasks are being
provided.

ERDC provided modeling support for coordination with the CPG modeling team.
On 5 Mar 12, participated in conference call to discuss the RM 10,9 dioxin vertical profile plots.
On 19 Mar 12, participated in conference call to discuss the CSO/SWO PE studies.

CDM Confidentiality/Conflict of Interest Certification Forms,

o On27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (regarding use of the SWEM model). Action for government to review and
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COI Certification forms. Open.

o PRPList.

*  On 23 Sep 10, received 5™ update of COI forms from CDM and subcontract employees. Open for
government to review and respond as applicable.

* On 5Nov 10, received the revised CDM company review of updated PRP Jist, open for government
review and .

* On9Sep 11, F. Tsang submitted updated list of personnel who have signed COI Certification Forms.

Technical Expert Risk Assessment personnel. On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addition to the team. Coordination among EPA for contacting potential personnel.

Preparation of Progress Report and Project Expenditure spreadsheet.

Regular project progress calls.

Other project calls and meetings as noted throughout this progress report.
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PM-ES 11452012
Progress Report for EPA Region Il

Koy Camacthimtrns | = MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date— 19 Sep 2012
Cormpletectto Date « 21 Sep 07-Base Task Order, CPG RUFS Oversight awarded for $349,601.
« 19 Jun 08 — Modification 01, CPG RI/FS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W9121)Q—08~D—001’1, Expiration Date— 15 Jan 2014
= 16 Jan 09 - Base Task Order, CPG RUFS Oversight was awarded for $65,000.

» 5 Mar 09— Modification 0001 was awarded for $69,772.

= 24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug 09— Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.
28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date - 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RUFS Oversight was awarded for $160,000 (verbal was given 31 1 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,202.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of onder due to electronic systen efror.)

14 May 10; Mod § was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, 1A 1975 and

$24 426 is Newark Bay, 1A 2023).

» 4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37 426
is1A1975).

» 19 Sep 11, Mod 13 was awarded, totaling $150,000.

CDM Task Order 06005; Contract W912DQ-11-D-3004, Expiration Date - 15 Dec 2016
* 15 Dec 11 - Base Task Order, CPG RI-FS Oversight was awarded for $770,000

» 24 Jan 12—Mod 1 (admin in nature) was signed.

Contactor Ackons/ CDM

Accomplishments = Management. CDM participated in progress calls as noted throughout this report and continued menagement tasks.
Additional information may be found in the CDM Progress Report covering period February 25 —March 31, 2012.
Information is also contained in daily email reports provided by CDM during specific fieldwork oversight efforts.

s« CPG Fieldwork Planning Documents.
o Reviewed LRC Supplemental Sampling Program Field mod. .
= CDM Fieldwork Oversight.
o On26-27 Mar 12, conducted oversight and oollectcd split samples durmg the CWCM #3 event.
s CDM Fieldwork Oversight Reporting.
o On 16 Mar 12, comments submitted on the CPG Draft Fall 2009 Sediment Toxicity Test Data Report (dated 31
Jan 12).

20F7
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PMES 111572012
Progress Report for EPA Region i

CPG Reporting . __1
Accomplishrnents o Habitat 2010 Summer Survey Field Report. On 11 Jul 11, submitted comments on revised report. On 13 Jul
11, EPA provided the CPG with comments,

o Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments. On 31 Jan 12, CPG submitted revised
document. On 2 Mar 12, submitted comments on the revised report.

o Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA
provided the CPG with comments.

o Draft 2009 and 2010 Sediment Chemistry Data. On 6 Sep 11, received data. On 23 Dec 11, comments and
data evaluation provided to EPA.

o Draft 2009 Bioaccumulation Tissue Chemistry Data, On 19 Sep 11, received data. On 10 Nov 11, CDM
submitted comments to EPA after conducting review of data.

© Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11, CDM submitted comments to EPA
after conducting review of the data.

o Other reports and status are listed in CDM reporting and email summary table from S. Budney.

o FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA.

*  CDM Data Manager/Website/Digital Library,

o Continued efforts to transfer the historic database import to EQuIS.

o RM 10.9 split sample data in validation

o Received CPG RM 10.9 validated data and upload to EQuIS is underway. Some data outstanding to receive

and upload.

o CDM split sample data for RM 10.9 received and validation underway.

®= (PG Risk Assessment

0 Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.

o Draft Risk Analysis & Risk Characterization Plan. On 11 Jun 11, EPA forwarded all comments to CPG. On
9 Aug 11, the CPG subrmitted the Revised RARC (posting on SharcPoint). Review of this document is on
hold.

o Draft Approach for Developing Ecological Effect Thresholds (Threshold Reference Value, TRV) Memo. On
10 Aug 11, the CPG submitted the Revised TRV (posting on SharePoint). On 15 Sep 11, CDM provided
comments to EPA.

*  Modeling.
o On 3 Mar 12, conference call held to discuss RM 10.9 data.
o On22 Mar 12, modeling collaboration meeting held (planning call held 21 Mar 12).

30F7
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PMLES 11150012
Progress Report for EPA Region Il

Narrative Note — Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report
submittals from the CPG. On 31 Mar 1}, approximate dates were provided for some deliverables,

®  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents listed
below. On 12 Oct 10, the CPG responded to the EPA comments. On 5 Nov 10, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review. On 11 Jul 11, EPA provided comments and disapproved the risk planning :
documnents. On 6 Sep 11, the CPG submitted position paper in response. On3 Jan 12 and 6 Feb 12, EPA responded to |
the CPG regarding all dispute issues and directed the CPG to proceed with the baseline human health and ecological risk ‘
assessments.
o Data Usability Assessment/Data Evaluation Plan. On 9 Aug 11, the CPG submitied the Revised Risk
Analysis/Risk Characterization Plan (RARC).
o  Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 9 Aug 11, the CPG submitted revised
TRV Memo. On 15 Sep 11, CDM submitted comments to EPA.
o On1Deciland 13 Jan 12, Dispute Resolution meetings held reganding risk assessment documents,
»  CPG Planning Documents. No update during the reporting period.
s CPG Reports/in progress:
o Habitat 2010 Summer Survey Data Report. On 11 Jul 11, CDM submitied comments to EPA. On 13 Jul 11, EPA
provided comments to CPG.
o  Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments. On 31 Jan 12, CPG submitted revised report.
On 2 Mar 12, CDM provided comments on revised report. ;
o Avian 2010 Summer/Fall Survey Field Report. On 14 Jul 11, the CPG provided response to comments. On1Auvg |
11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG.
o Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA
provided the CPG with comments
o  Benthic Fall 2009 Community Field Report. On 17 Jun 11, the CPG submitted the revised report. On 23 Jun 11,
CDM submitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG,
o Low Resolution Coring Characterization Report originally submitted 9 Mar 10. On 28 Jun 10, comments provided |
to CPG. On 25 Jan 11, additional comments provided to the CPG. On 26 Jul 11, the CPG submitted revised report
with a cover letter invoking dispute resolution. On 19 Sep 11, CDM submitted comments to EPA on revised

report.
o  Benthic Invertebrate 2010 Spring/Summer Community Report. On 17 Jun 11, the CPG submitied the initial report
for review. On 21 Jul 11, CDM submitted comments to EPA. On 27 Jul 11, EPA pi pvided comments to the CPG. |

Projected Work, Meetings Milestones FY2011. Current Status of Work Products {cont)
e Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.
Several of the submittals as noted above do not have milestones for future actions.

Tssues are working on an ongoing basis s discussions are held between the EPA and CPG.
CPG project schedule not updated at this time.

None at this time.
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PM-ES 11152012

Progress Report for EPA Region Il

IASmary: istance
Amendment Funding
USACE DirectFundCite @ Amend#  Date USACE Direct Fund Cite Total IAG

410,000 ¢ Initial 9/6/07 N - $ 410,000
290,000
75,000
85,000

[

6/3/08 - - $700,000
12/31/08 - $775,000
2/19/09 $860,000
6/23/09 $910,000
7127109 $1,486,665
8/7/09 $1,986,665
12/1/09 $2,775,665
224/10 $3,075,665
42710 ’ $3,225,665
5124110 $3,735,665
9/14/10 $4,135,665
4811 $4,880,665
8/31/11 $5,030,665
1112111 $5,880,665

50,000
576,665
500,000
789,000
300,000
140,000
510,000
400,000

745,000
150,000
£50,000

| o] o of o] o] of o of 2] o] o] ol ¢] &

Sl e @ o o] ] w) ] N w»ul ] W]
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PM-ES

Progress Report for EPA Region il

11182012

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

. Funds Funds
Funds for Disbursed Disbhursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W812DQ-08-D-0008; Task Order 0020; awarded
21 Sep 07 $349,601.00 $0.00 $348.601.00 $0.00
MP!: Contract W812DQ-08-D-0008; Task Order 0020/Mod 1;

| awarded 19Jun 08 _ _ oo o __Serapo300 | ___ _ $000: _ $267.21393 )  __  $7.689.07
MPI: Contract W812DQ-08-D-0017; Task Order 0010; awarded
16 Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010Mod 1;
awarded 5 Mar 09 $60.772.00 $0.00 $690,772.00 $0.00
MPI: Contract W8120Q-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 08 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-0-0017; Task Order 0010/Mod 4;
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod
6; awarded 29 Dec 09 "' $211,881.00 $0.00 $211,881.00 $0.00
MPILBG: Contract W812DQ-08-D-0017; Task Order 0010/Mod
7; awarded 9 Jul 10 $52,852.00 $0.00 $52,802.00 $0.00
MPULBG: Contract W812D0-08-D-0017; Task Order 0010/Mod
8; awarded 28 Dec 10 $64,473.00 $0.00 $16,621.98 $37.851.01
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W8120Q-08-D-0018; Task Order
0014/Mod 1; awarded 22 Aug 09 $175,802.00 $0.00 | $175,802.00 $0.00
CDM: Contract W91ZDQ~08-D-0018hTask Order
0014/Mod 3; awarded 23 Dec 09 " $483,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 7; 3 Mar 10 N°3 $283,000.00 $0.00 | $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 9; awarded 9 Jun 10 $375,000.00_ _ $0.00 $375,000.00 $0.00
CDM: Contract W812DQ-08-D-001 7\84 Task Order
0014/Mod 10; awarded 21 Oct 10 N $209,923.00 $0.00 $299,923.00 $0.00
CDM: Contract wmzoo-os-a-oms Task Order
0014/Mod 11: awarded 27 Dec 10 Nole 5 Seenote 5 $0.00 $0.00 $0.00
CDM: Contract W1 ZDQoOS-D-Om 8é Task Order
0014Mod 12; awarded 4 May 11 Note $645.000.00 $0.00 $391,366.00 $253,634.00
CDM: Contract W812DQ-08-D-0018; Task Order
0014/Mod 13; awarded 19 Sep 11 $150,000.00 $0.00 $0.00 $150,000.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $0.00 $770,000.00

Contract Funds Available

e $11,342.00

$0.00

$11,342.00 |

2125_BRL 57,2012 MAR_PR CPG O-BITEDOCX

SOF7

FOIA_07123_0001715_0009



PMES . 11150012
Progress Report for EPA Region Il
Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
Kansas City Corps In-House Labor/Travel $427,342.00 $1,580.27 $266,060.10 $161,281.90
Superfund M&S Fee $76,258.00 $147.58 $59,163.95 $17,084.05
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $63,600.00 $10,718.25 $58.287.43 $4,712.57
MIPR/ERDC - Estes; Decon Technalogy Support $0.00 $5,119.26

$19,360.74

$24,500.00

Grand Total - Contract/Corps $5,880,665.00 $12,446.10 | $4.461,941.14 $1,418,723.86

Notes on above table:

Note 1: MPi/LBG TO 0010 Mod § is admin, zero dollar mod

Note 2: COM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition,

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition,

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA TD: NID980528996)

Project Delivery Team

Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797
Bonnie Lowe (816) 389-3803 Contract Specialist
Shelley Thomas {816) 389-3842 Contracting Officer
. {816} 389-3721
Prepared by: Elizabeth Buckrucker
Project Manager
25 June 2012
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